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PROJECT SCHEDULE

1 | Waste characterization sampling June 2018 1
2 | Secure building permits June 2018 12
3 | Waste profiling and disposal authorizations June 2018 10
4 | Fabricate structural support beams/reinforcement June —July 2018 6
5 | Former Weld Shop demolition July 2018 5
6 | Mobilization, survey, and site preparation July 2018 2
7 | Install temporary ramp in truck dock July 2018 3
5 | Utility clearance and saw cutting floor slab July 2018 1
5 Phase | Former Degreaser Area — Install structural July 2018 10
support system and excavation
6 Phase.I Former Degreaser Area - Verification July 2018 3
sampling and laboratory analysis
Phase | Former Degreaser Area — Backfill,
7 | compaction testing and construct column July — August 2018 9
footings/columns
Phase | Former Degreaser Area — Remove structural
8 | support system and install support structural system August 2018 4
for Phase Il
9 | Phase Il Former Degreaser Area — Excavation August 2018 5
10 Phase‘ll Former Degreaser Area. — Verification August 2018 3
sampling and laboratory analysis
Phase Il Former Degreaser Area — Backfill,
. . August — September
11 | compaction testing and construct column 14
‘ 2018
footings/columns
12 Former Degreaser Area — Utility replacement and September 2018 10
pour and cure new concrete floor slab
Phase Il Former Degreaser Area — Remove structural
13 | support system and install support structural system September 2018 5
for B-313 Area excavation
14 | B-313 Area — Excavation September 2018 4
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15 | B-313 Area — Verification sampling and analysis September 2018 3
16 B-313 Area — Backfill, compaction testing and September - 3
construct column footings/columns October 2018
17 | B-313 Area — Remove structural support system October 2018 2
18 B-313 Area — Utility replacement and pour and cure October 2018 10
new concrete floor slab
19 | Temporary ramp removal October 2018 3
20 | Contractor punch list and demobilization October 2018 2
. November —
21 | Reporting December 2018 60
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Remedial Cost Estimate
Magnetrol International, Inc.

Downers Grove, lllinois Non—ReSponS|Ve

Excavation and Disposal Quantity Unit
Mobilization In & Out 1 Lump Sum
Placement of stone ramp to enter building 1 Lump Sum
Removal of stone ramp 1 Lump Sum
Saw cutting of floor 600 Lin Ft
Excavation & breaking of floor 8,800 SqFt
Load, transport and dispose of concrete 8,800 SqFt
Remove piers 8 Each
Load, transport and dispose of piers 8 Each
Excavate, load and dispose of contaminated soil 3,550 Ton
Excavate, load and dispose of hazardous waste 20 Ton
Transportation of hazardous waste 1 Load
3" stone backfill to 3' below FF 2,000 Ton
CA-6 stone backfill to subbase for concrete 800 Ton
Clean up site 1 Lump Sum

Concrete
6" floor w/ 6x6 #6 mesh, C&S & 6mil visqueen 8,800 SqFt
Dowel 1/2" x 18" into existing floor 12" o/c 600 Each
3'6" x 3'6" x 1'3" pier w/ rebar and anchor bolts 8 Each
Concrete washout box 2 Each

Ironwork/Support Structure

Elevation survey and mark columns 1 Lump Sum
Steel for support beams 1 Lump Sum
Steel for support columns 1 Lump Sum
Mobilization 1 Lump Sum
Support columns 2G, 3G & 4G (1 setup) 1 Lump Sum
Move support to columns 3F, 4F & 3E 1 Lump Sum
Support steel columns 6E & 7E 1 Lump Sum
Check columns and verify elevations 1 Lump Sum
Raise columns as needed 1 Lump Sum
Remove all support steel 1 Lump Sum
Demobilize 1 Lump Sum
Rolloff box for trash 1 Each
Plumbing
Plumber - repair/replace plumbing 40 Hourly
Plumbing material allowance 1 Lump Sum
Subtotal
Building Permit Fees/Inspection Allowance: 1 Lump Sum
Compaction Testing: 1 Lump Sum
Concrete Testing 1 Lump Sum

Subtotal

10% Contingency:

Structural Engineering Costs (under contract):
Enginering Oversight/Inspection:

Waste Profile Sampling & Analysis:

Environmental Oversight/Laboratory/Reporting Services:

Total Estimated Project Costs






